COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2001

ESTI MATE SUMVARY 12: 07: 03
CONTI D: C13087 ESTI MATE NO' 0003 PROG SPEC YR: 1999
PCN: 13087-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TIME ALLON 10/28/20C FI XED COVPLETI ON DAl
Y-BAR N. & S. PERCENT TI ME: 17.73 ORI G TIME ALLON 8/15/2002 FI XED COVPLETI ON DAT
PRQJECT NO STR 135A- 019
Y-BAR N. & S.
NAVE OF ROAD: 135A
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 10/ 31/ 2001 DATE TI ME STARTED 08/15/2001
205 Tunnel Drive DATE LET 07/ 19/ 2001 DATE WORK BEGAN 08/ 15/ 2001
DATE AWARDED 07/ 26/ 2001 DATE TI ME STOPPED 10/28/2002
DATE CONTRACT EXECUTED  08/08/2001 DATE ACCEPTED 10/ 28/ 2002
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 08/ 15/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 3,020, 731. 25 PARTI Cl PATI NG $ 1,164, 710. 11 $ 492, 799. 48
AWARD PROJECT AM: $ 2,986, 789. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 38.56% TOTAL EARNI NGS 1,164, 710. 11 492, 799. 48
FUNDS AVAI LABLE: $ 1,856, 021.14 STOCKPI LED MATERI ALS 71, 000. 00 71, 000. 00
GROSS EARNI NGS 1, 235, 710. 11 563, 799. 48
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,051. 86 -1, 864.23
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 231, 658. 25 561, 935. 25
Ll QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 231, 658. 25 561, 935. 25
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 561, 935. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQIECT: STR 135A-019 ESTI MATE NO 0003 12: 07: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 750
LS 0. 200 6,199. 75
30, 998. 75000 0. 950 29, 448. 81
0010 202-00010 REMOVAL COF TREE 4.000 3. 000
EACH 0. 000 0. 00
516. 61000 3. 000 1, 549. 83
0015 202-00020 REMOVAL OF CONCRETE BOX CULVERT DELETED BY CMO # 3 0. 000 0. 000
EACH 0. 000 0. 00
5, 710. 23000 0. 000 0. 00
0020 202-00033 REMOVAL CF PI PE 25. 000 16. 000
EACH 4.000 2, 040. 00
510. 00000 20. 000 10, 200. 00
0025 202- 00090 REMOVAL OF DELI NEATOR 198. 000 0. 000
EACH 0. 000 0. 00
6. 88000 0. 000 0. 00
0030 202-00500 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
714. 74000 2.000 1,429.48
0035 202-00810 REMOVAL OF GROUND SI GN 18. 000 0. 000
EACH 0. 000 0. 00
86. 34000 0. 000 0. 00
0040 202-01000 *REMOVAL OF FENCE 30, 049. 000 16, 124. 000
LF 13, 925. 000 10, 722. 25
0. 77000 30, 049. 000 23,137.73
0045 202-01130 REMOVAL OF GUARDRAI L TYPE 3 1, 902. 000 0. 000
LF 875. 000 2,677.50
3. 06000 875. 000 2,677.50
0050 202-01400 REMOVAL COF CATTLE GUARD 1.000 0. 000
EACH 0. 000 0. 00
985. 91000 0. 000 0. 00
0055 203-00060 * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 101, 567. 000 46, 866. 000
cYy 41, 891. 000 244,224. 53

5. 83000 88, 757. 000 517, 453. 31



CONTI D C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12:07: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500  BLADI NG DELETED BY 105 #14 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0065 203-01515  BACKHOE ( LANDSCAPI NG) 13. 000 12. 000
HOUR 0. 000 0.00
90. 00000 12. 000 1, 080. 00
0070 203-01550  DQOZI NG 35. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0.00
0075 203-01555  DOZI NG (LANDSCAPI NG DELETED BY 105 #14 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0080 203-01582  TRUCK ( DUMP) 65. 250 24. 000
HOUR 0. 000 0.00
90. 00000 24. 000 2, 160. 00
0085 203-01591  FRONT END LOADER ( CRAWLER) 8. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0.00
0090 203-02330  LABORER 1. 000 0. 000
HOUR 0. 000 0.00
28. 00000 0. 000 0.00
0095 206- 00000  STRUCTURE EXCAVATI ON 1, 863. 000 0. 000
o 514. 000 4,970. 38
9. 67000 514. 000 4,970. 38
0100 207-00205  TOPSOI L 8, 592. 000 0. 000
oy 0. 000 0.00
5. 32000 0. 000 0.00
0105 208-00006 ERCSI ON LOG ( SPECI AL) 4, 990. 000 0. 000
LF 0. 000 0.00
3. 88000 0. 000 0.00
0110 208-00200  EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
Ls 0. 000 0.00

4, 054. 60000 0. 000 0. 00



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12: 07: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 209-00000 WATER 1, 054. 200 94. 550
MGAL 66. 650 8, 749. 15
131. 27000 161. 200 21, 160. 72
0120 209-00600  *DUST PALLIATIVE ( MAGNESI UM CHLORI DE) 28, 865. 000 0. 000
GAL 0. 000 0. 00
0. 48000 0. 000 0. 00
0125 210-00010 RESET MAI LBOX STRUCTURE DELETED BY 105 #13 0. 000 0. 000
EACH 0. 000 0.00
169. 02000 0. 000 0. 00
0130 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 3. 000 0. 000
EACH 0. 000 0. 00
169. 02000 0. 000 0. 00
0135 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) 2.000 0. 000
EACH 0. 000 0.00
185. 40000 0. 000 0. 00
0140 210-00810 RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0. 00
193. 59000 0. 000 0. 00
0145 210-01000 *RESET FENCE 135. 000 0. 000
LF 0. 000 0.00
2. 20000 0. 000 0. 00
0150 210-02012  RELAY PIPE (12 | NCH) 28. 000 0. 000
LF 0. 000 0. 00
13. 76000 0. 000 0. 00
0155 212-00006  *SEEDI NG ( NATI VE) 16. 100 0. 000
ACRE 0. 000 0.00
630. 00000 0. 000 0. 00
0160 212-00007  *SEEDI NG ( NATI VE) (HYDRAULI C) DELETED BY 105 #14 0. 000 0. 000
ACRE 0. 000 0. 00
871. 50000 0. 000 0. 00
0165 212-00028  *SEEDI NG ( WETLANDS) 3.900 0. 000
ACRE 0. 000 0.00
1, 527. 75000 0. 000 0. 00



CONTI D C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12:07: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00004 *MULCHI NG (WEED FREE STRAW 14.500 0. 000
ACRE 0. 000 0. 00
367. 50000 0. 000 0.00
0175 213-00061 *MJULCH TACKI FI ER 2,175. 000 0. 000
LB 0. 000 0.00
1.89000 0. 000 0.00
0180 214-01015 *WLLOW CUTTI NGS DELETED BY 105 #10, WORK DONE BY 0. 000 0. 000
STATE FORCES
EACH 0. 000 0. 00
15. 75000 0. 000 0.00
0185 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 27,011. 040 0. 000
TON 0. 000 0.00
10. 28000 0. 000 0.00
0185 MATERI AL ALLOWANCE ABC (CL 6) 0. 000
TON 20, 000. 000 71, 000. 00
3. 55000 20, 000. 000 71, 000. 00
0190 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 19, 339. 320 0. 000
TON 0. 000 0.00
32. 24000 0. 000 0.00
0195 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 608. 810 0. 000
TON 0. 000 0. 00
187. 20000 0. 000 0.00
0200 411-03355 *ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 34) 474.090 0. 000
TON 0. 000 0.00
260. 00000 0. 000 0.00
0205 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) DELETED BY 105 #13 0. 000 0. 000
GAL 0. 000 0. 00
1.20000 0. 000 0.00
0210 506-00230 RI PRAP (30 I N 126. 000 44.000
cY 0. 000 0.00
28. 60000 44. 000 1, 258. 40
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG DELETED BY 105 # 8 & 0. 000 0. 000

CHANGE ORDER #7
Cy 0. 000 0. 00

276. 34000 0. 000 0. 00
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PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12:07: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 601-01000 CONCRETE CLASS B 3.400 0. 000
cY 0. 000 0.00
550. 00000 0. 000 0. 00
0225 603-10180 18 | NCH CORRUGATED STEEL Pl PE 292. 000 292. 000
LF 0. 000 0.00
46. 39000 292. 000 13, 545. 88
0230 603-10240 24 | NCH CORRUGATED STEEL PI PE 822. 000 28. 000
LF 236. 000 15, 736. 48
66. 68000 264. 000 17, 603. 52
0235 603-10360 36 | NCH CORRUGATED STEEL PI PE 380. 000 0. 000
LF 380. 000 29, 636. 20
77. 99000 380. 000 29, 636. 20
0240 603-10600 60 | NCH CORRUGATED STEEL PI PE 42.000 42.000
LF 0. 000 0.00
146. 89000 42.000 6, 169. 38
0245 603-10720 72 | NCH CORRUGATED STEEL PI PE 28. 000 28. 000
LF 0. 000 0.00
280. 02000 28. 000 7, 840. 56
0250 603-10960 96 | NCH CORRUGATED STEEL PI PE 92. 000 0. 000
LF 90. 000 22, 270. 50
247. 45000 90. 000 22, 270. 50
0255 603-15030 30 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH DELETED 0. 000 0. 000
BY CVMD # 3
LF 0. 000 0.00
57. 34000 0. 000 0. 00
0260 603-15036 36 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 304. 000 266. 000
LF 38. 000 2,303.94
60. 63000 304. 000 18, 431. 52
0265 603-30018 18 | NCH STEEL END SECTI ON 16. 000 16. 000
EACH 0. 000 0.00
312. 92000 16. 000 5, 006. 72
0270 603-30024 24 |NCH STEEL END SECTI ON 21.000 2.000
EACH 6. 000 2, 244. 36
374. 06000 8. 000 2,992. 48



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12: 07: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 603-31336 36 | NCH EQUI VALENT ARCH STEEL END SECTI ON 6. 000 4. 000
EACH 2.000 1, 034. 06
517. 03000 6. 000 3,102. 18
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 650. 000 0. 000
LF 0. 000 0. 00
13. 91000 0. 000 0. 00
0285 606-02005 *END ANCHORAGE ( FLARED) 10. 000 0. 000
EACH 0. 000 0.00
1, 365. 00000 0. 000 0. 00
0290 607-00005 *END POST 92. 000 36. 000
EACH 48. 000 7,920. 00
165. 00000 84. 000 13, 860. 00
0295 607-00010 *CORNER AND LI NE BRACE PCST 60. 000 19. 000
EACH 32. 000 6, 160. 00
192. 50000 51. 000 9, 817. 50
0300 607-01110 *FENCE BARBED W RE W TH TREATED WOODEN POSTS ( SPECI AL) 27, 843. 000 12, 616. 000
LF 10, 610. 000 25, 039. 60
2.36000 23, 226. 000 54, 813. 36
0305 607-60116 *16 FOOT GATE 9. 000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0. 00
0310 612-00001  DELI NEATOR (TYPE I) 131. 000 0. 000
EACH 0. 000 0. 00
15. 88000 0. 000 0. 00
0315 612-00002  DELI NEATOR (TYPE I1) DELETED BY 105 #13 0. 000 0. 000
EACH 0. 000 0.00
18. 03000 0. 000 0. 00
0320 614-00011  SIGN PANEL (CLASS I) 90. 000 0. 000
SF 0. 000 0. 00
17. 38000 0. 000 0. 00
0325 614-00012  SIGN PANEL (CLASS I1) 32.000 0. 000
SF 0. 000 0.00
20. 77000 0. 000 0. 00



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12:07: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-01502  STEEL SIGN POST (2 | NCH ROUND) 7.000 0. 000
LF 0. 000 0.00
16. 64000 0. 000 0. 00
0335 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 192. 000 0. 000
LF 0. 000 0.00
21. 95000 0. 000 0. 00
0340 616-30042 42 | NCH TRASH GUARD 1. 000 0. 000
EACH 0. 000 0.00
746. 57000 0. 000 0. 00
0345 616-30078 78 | NCH TRASH GUARD DELETED BY CMO # 3 0. 000 0. 000
EACH 0. 000 0.00
1, 021. 57000 0. 000 0.00
0350 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.540
LS 0. 000 0.00
98, 910. 00000 0.540 53, 411. 40
0355 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0.100 20, 181. 88
201, 818. 81000 0. 600 121, 091. 29
0360 627-00005 *EPOXY PAVEMENT MARKI NG 145. 000 0. 000
GAL 0. 000 0.00
183. 75000 0. 000 0. 00
0365 630-00000 *FLAGG NG 4,814. 000 1, 274. 500
HOUR 948. 000 22,088. 40
23.30000 2,222.500 51, 784. 25
0370 630-00007 *TRAFFI C CONTROL | NSPECTI ON 39. 000 14. 000
DAY 7.000 654. 50
93. 50000 21. 000 1, 963. 50
0375 630-00012 *TRAFFI C CONTROL MANAGENMENT 106. 000 27.000
DAY 21. 000 8, 489. 25
404. 25000 48. 000 19, 404. 00
0380 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 6. 000 1. 000
EACH 0. 000 0.00
86. 25000 1. 000 86. 25
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PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12:07: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 51. 000 18. 000
EACH 0. 000 0. 00
192. 50000 18. 000 3, 465. 00
0390 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0. 00
214.50000 2.000 429.00
0395 630-80360 *DRUM CHANNELI ZI NG DEVI CE 13. 000 6. 500
EACH 0. 000 0. 00
66. 00000 6. 500 429. 00
0400 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 3. 000 1.000
EACH 0. 000 0. 00
66. 00000 1. 000 66. 00
0405 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 4.000 2.000
EACH 0. 000 0. 00
66. 00000 2.000 132. 00
0410 630-80370 CONCRETE BARRI ER ( TEMPORARY) DELETED BY 105 #13 0. 000 0. 000
LF 0. 000 0. 00
21. 98000 0. 000 0.00
0415 630-80380 *TRAFFI C CONE 75. 000 11. 000
EACH 0. 000 0. 00
18. 70000 11.000 205.70
0420 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70022 F/ A Q)T PILOT DELETED BY 105 #13 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A ON- THE- JOB TRAI NEE DELETED BY 105 # 13 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 873. 950 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12:07: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 700-70028 F/ A ESB PROGRAM DELETED BY 105 #13 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70035 F/A FUEL COST ADJUSTMENTS - DELETED BY 105 #13 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70380 F/ A EROSI ON CONTROL DELETED BY 105 # 13 433. 840 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 900-00014  ADDED | TEM (LUMP SUM)/ REMOVAL OF STRUCTURE MCR LINE 1 1. 000 1. 000
LS 0. 000 0.00
3, 950. 00000 1. 000 3, 950. 00
0475 625-00001  CONST SURVEYI NG (HOUR) ADDI TI ONAL SURVEY! NG 223. 980 139. 000
HOUR 0. 000 0.00
100. 00000 139. 000 13, 900. 00
0480 900-00014  ADDED | TEM (LUMP SUM)/ CMD #3 - CBC EXTENSI ON 1. 000 0. 000
LS 1. 000 26, 500. 00
26, 500. 00000 1. 000 26, 500. 00
0485 607-60112 12 FT GATE MCR LINE #3 - 12 FOOT GATE 16. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0.00
0490 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) HBP 423.120 0. 000
( PATCHI NG) (ASPHALT) SPECI AL
TN 407. 730 23, 036. 75
56. 50000 407. 730 23,036. 75
0495 900-00006 ADDED | TEM (DOLLAR)/ LOAD RESTRI CTI ON PENALTY- UNI TED -80. 000 0. 000
COVPANI ES PATCHI NG
DOL -80. 000 -80. 00
1. 00000 -80. 000 -80. 00
0500 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #5 - 36" ADS Pl PE 1. 000 0. 000
aP
(an LS 0. 000 0.00
5, 800. 00000 0. 000 0. 00
0505 615-21899 18 IN SL HDGATE SPEC MCR LINE #6 - 18" HEAD GATE (ClP) 1. 000 0. 000
EACH 0. 000 0.00

4, 150. 00000 0. 000 0. 00
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PCN: 13087-BI D ESTI MATE RUN 11/ 08/ 2001
PRQJECT: STR 135A-019 ESTI MATE NO 0003 12: 07: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 403-00720 HBP (PATCHING) (ASPH) HBP PI PE PATCHI NG REFER TO MCR 30. 840 0. 000
LINE 2
TON 0. 000 0.00
200. 50000 0. 000 0. 00
0515 900- 00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT PENALTY -20.000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - ABC CLASS 6 -2,862.940 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0530 900-00014  ADDED | TEM (LUMP SUM)/ DRI VEWAY WORK AT STATI ON 187+/ - 1. 000 0. 000
LT, MCR LI 8, CO 14
LS 0. 000 0. 00
4,812. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,997,411.25$%  563,799.48$ 1,212, 390. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 220. 00000 1. 000 11, 220. 00
0460 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 900. 00000 1. 000 9, 900. 00
0465 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0520 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE #7/ SUPERPAVE GYRATORY 0. 000 0. 000
COVPACTOR
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 23,320.00 % 0.00% 23, 320. 00
PROQJIECT TOTAL CURRENT AMI $ 3,020,731.25$%  563,799.48$ 1,235, 710. 10




